GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

HNSS Project– Phase-1- Package No.26A- All Balance works on Main canal K.M. 64.000 to KM 76.325/77.000 and Krishnagiri Reservoir including construction of structures of HNSS Main Canal – Payment of net increase in cost of CM & CD structures & Krishnagiri Reservoir under Package No.26A of HNSS Phase-I as recommended by the Joint meeting of SLSC & IBM Committees – Approval – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.Rt. No.601 Dated:26.08.2016.

Read:-

From the Chief Engineer(P), Ananthapuramu, Lr.No.: CE (P) /ATP/DEE2/ AEE2/P-26(A)/Vol-9 /483M, Dt:30-06-2016.

&&&&

ORDER:

In the reference read above, the Chief Engineer (Projects), Ananthapuramu has informed that the variation proposals covering all items of CM & CD structures in the "HNSS Project– Phase-1- Package No.26A- All Balance works on Main canal K.M. 64.000 to KM 76.325/77.000 and Krishnagiri Reservoir including construction of structures of HNSS Main Canal" prepared with the approved drawings and IBM quantities and placed before Joint Meeting of SLSC & IBM committee held on 27-05-2016 for its recommendations in pursuance of the orders issued by the Government vide G.O.Ms.No.22, I&CAD (Reforms) Department, dated 23.02.2015 and also as per the guidelines issued vide Govt Memo No.17717/Reforms/ A1/2014 Dated 28.05.2015.

2. After detailed discussions and based on the recommendations of the Chief Engineer (Projects), Ananthapuramu, the Joint Meeting of SLSC & IBM Committees scrutinized the estimate and fixed the net excess cost as Rs.1,05,05,961/- as per SSR 2011-12 (Part (A)-Rs.99,11,284/- and Part(B)-Rs.5,94,677/-).

3. The Chief Engineer (Projects), Ananthapuramu has therefore requested the Government to accord approval for payment of net increase in cost of CM & CD structures & Krishnagiri Reservoir for an amount of **Rs.1,05,05,961/-** under Package No.26A of HNSS Phase-I with the cost accepted by **the Joint SLSC & IBM Committees vide their minutes dt:27.05.2016.**

4. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu, hereby accord necessary approval for payment of an amount of **Rs.1,05,05,961/- (Rupees One Crore Five Lakhs Five Thousand Nine hundred and Sixtyone only)** towards payment of net increase in the cost of CM & CD structures & Krishnagiri Reservoir under Package No.26A of HNSS Phase-I **as recommended by the Joint meeting of SLSC & IBM Committee held on 27.05.2016 and also** as per agreement conditions and **provisions of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 and GO Ms No.63, WR (Reforms) Dept., dt:12.06.2015 with a condition that the Chief Engineer (P), Ananthapuramu shall ensure that no excess payment is made.**

5. The Chief Engineer (Projects), Ananthapuramu shall take further action accordingly.

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/306/FMU.WR.II/16, Dt.20-07-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer(Projects), Ananthapuramu.

Copy to:
The Accountant General, A.P., Hyderabad
The Finance (FMU.WR-II) Department.
P.S. to Prl.Secy. to Govt., WRD Dept.
OSD to Min (Water Resources Department)

//Forwarded::By Order//

SECTION OFFICER